COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2017

ESTIMATE SUMMARY 08:27:55
CONTID: C21389 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 21389-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.5 DAYS TIME ALLOW: 20 WORK DAYS
RAMP US 385 INTERSECTION AT CR PERCENT TIME: 8250 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA3852-016
RAMP US 385 INTERSECTION AT CR 33.6
NAME OF ROAD:
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 06/19/2017 DATE TIME STARTED 05/03/2017
1103 OLD TOWNE LANE STE 201A DATE LET 08/18/2016 DATE WORK BEGAN  05/03/2017
DATE AWARDED 09/15/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/01/2016 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED  05/03/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 52097670 PARTICIPATING $ 387,264.99 $ 298,492.09
AWARD PROJECT AMT:  $ 480,133.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.07% TOTAL EARNINGS 387,264.99 298,492.09
FUNDS AVAILABLE: $ 142,711.71  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 387,264.99 298,492.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,202.01 -5,144.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 380,062.98 293,348.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 380,062.98 293,348.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 293,348.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21389-BID ESTIMATE RUN 06/21/2017
PROJECT: STA3852-016 ESTIMATE NO: 0002 08:27:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 Removal of Asphalt Mat 756.000 292.000
SY 464.000 9,558.40
20.60000 756.000 15,573.60
0010 203-01030 Compaction (AASHTO T 180) 588.000 244.000
CY 344.000 6,880.00
20.00000 588.000 11,760.00
0015 203-01500 Blading 70.000 29.500
HOUR 25.250 3,131.00
124.00000 54.750 6,789.00
0020 208-00002 Erosion Log Type 1 (12 Inch) 800.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0025 208-00103 Removal and Disposal of Sediment (Labor) 60.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0030 208-00105 Removal and Disposal of Sediment (Equipment) 30.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0035 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0040 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0045 208-00207 Erosion Control Management 5.000 0.000
DAY 0.000 0.00
400.00000 0.000 0.00
0050 212-00006 *Seeding (Native) 5.200 0.000
ACRE 0.000 0.00
525.00000 0.000 0.00
0055 212-00032 *Soil Conditioning 5.200 0.000
ACRE 0.000 0.00

4,620.00000 0.000 0.00
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PCN: 21389-BID ESTIMATE RUN 06/21/2017
PROJECT: STA3852-016 ESTIMATE NO: 0002 08:27:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 *Mulching (Weed Free Straw) 5.200 0.000
ACRE 0.000 0.00
540.00000 0.000 0.00
0065 213-00061 *Mulch Tackifier 1,040.000 0.000
LB 0.000 0.00
3.20000 0.000 0.00
0070 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 600.000 0.000
Class
SY 0.000 0.00
3.30000 0.000 0.00
0075 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 10.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0080  403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,887.620 211.440
TON 1,676.180 217,903.40
130.00000 1,887.620 245,390.60
0081 603-10120 12 In CSP May MCR's 70.000 70.000
LF 0.000 0.00
62.00000 70.000 4,340.00
0082  506-00209 Riprap (9 In) May MCR's 36.000 0.000
CcY 12.000 1,875.00
156.25000 12.000 1,875.00
0085 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 9.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0090  612-00102 *Delineator (Drivable Concrete Installation) (T ype Il) 15.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0095 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 4.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0100 614-00011 *Sign Panel (Class I) 5.000 0.000
SF 0.000 0.00

27.50000 0.000 0.00
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PCN: 21389-BID ESTIMATE RUN 06/21/2017
PROJECT: STA3852-016 ESTIMATE NO: 0002 08:27:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 614-00012 *Sign Panel (Class Il) 52.000 0.000
SF 0.000 0.00
33.00000 0.000 0.00
0110 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0115 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 5.000 0.000
Slipbase
EACH 0.000 0.00
660.00000 0.000 0.00
0120 625-00000 *Construction Surveying 1.000 0.000
LS 0.850 6,800.00
8,000.00000 0.850 6,800.00
0125 626-00000 *Mobilization 1.000 0.262
LS 0.262 20,174.00
77,000.00000 0.524 40,348.00
0130 627-00001 *Pavement Marking Paint 35.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0135 627-00005 *Epoxy Pavement Marking 42.000 0.000
GAL 0.000 0.00
172.00000 0.000 0.00
0140 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0145 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 40.000 0.000
Line
) SF 0.000 0.00
15.00000 0.000 0.00
0150 630-00000 *Flagging 638.000 234.500
HOUR 275.500 9,642.50
35.00000 510.000 17,850.00
0155 630-00007 *Traffic Control Inspection 26.000 8.000
DAY 18.000 4,500.00
250.00000 26.000 6,500.00
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PCN: 21389-BID ESTIMATE RUN 06/21/2017
PROJECT: STA3852-016 ESTIMATE NO: 0002 08:27:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-00012 *Traffic Control Management 32.000 9.000
DAY 11.000 13,200.00
1,200.00000 20.000 24,000.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 5.000 2.500
EACH 2.000 88.00
44.00000 4.500 198.00
0170 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 10.000
EACH 13.400 737.00
55.00000 23.400 1,287.00
0175 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 2.000
EACH 1.600 88.00
55.00000 3.600 198.00
0180 630-80360 *Drum Channelizing Device 35.000 17.500
EACH 14.000 308.00
22.00000 31.500 693.00
0185 630-80380 *Traffic Cone 50.000 8.000
EACH 6.400 44.80
7.00000 14.400 100.80
0190 630-80520 *Mobile Pavement Marking Zone 0.000 0.000
DAY 0.000 0.00
1,950.00000 0.000 0.00
0195 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70019 F/A Asphalt Cement Cost Adjustment 2,550.000 0.000
FA 2,276.080 2,276.08
1.00000 2,276.080 2,276.08
0210 700-70025 F/A Quality Incentive Payment 4,500.000 0.000
FA 1,285.910 1,285.91
1.00000 1,285.910 1,285.91
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PCN: 21389-BID ESTIMATE RUN 06/21/2017
PROJECT: STA3852-016 ESTIMATE NO: 0002 08:27:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 529,976.70 $ 298,492.09 $ 387,264.99
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0220  620-00020 Sanitary Facility 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 529,976.70 $ 298,492.09 $ 387,264.99



